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Abstract 
The construction industry has long been urged to innovate, but innovation has been elusive 
because of the inherent social and organizational complexity of construction. Therefore, 
developing insight into the practice of innovating is needed to better understand and perform 
innovation in construction. Focusing on the practice of innovating requires exploring the 
enabling capability of solutions for practitioners to establish novel ways of doing things for 
improvement, referred to as ‘innovative capability.’ Building information modeling (BIM) has 
been promoted as an enabler of innovation in construction design because of its data 
management capabilities and the opportunities for interdisciplinary work based on them. 
Nevertheless, previous work presents divergent results exploring what BIM technologies can 
do for people and what people can actually do in BIM-enabled design practices, which presents 
confusion about the innovative capability of BIM. This paper aims to establish the basis of this 
confusion as a necessary step in developing more realistic ways of assessing and exploiting 
this capability. A conceptual continuum is proposed based on the functionalist/technology-
centered and nonfunctionalist/human-centered perspectives on BIM to consider divergent 
arguments about its innovative capability; this continuum is used to analyze empirical findings 
from BIM-enabled design practices. The analyses suggest that individuals use BIM but are 
confused about its innovative capability because they adopt different views of BIM depending 
on their job and perspective. Given this, innovation is held back by the unexpressed differences 
between the views of BIM adopted by various practitioners who have to work together. It is 
argued that recognizing these differences, and working toward their reconciliation, is the way 
forward in establishing and exploiting the innovative capability of BIM. 
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It has been argued that the construction industry underperforms and fails to deliver optimum 
value (e.g. Latham 1994; Fernie et al. 2006); and the lack of communication and coordination 
among various stakeholders has been seen as a major reason of this (Tam 1999; Deraman et al. 
2012; Grilo et al. 2013). Consequently, the need for innovation to improve communication and 
coordination has been a recurrent theme (Poirier et al. 2016). However, the construction 
industry and its projects exhibit social and organisational complexity which makes innovation 
difficult to define, implement, and use (Harty 2005; 2008). This suggests that ‘practice’ is the 
locus of innovation in construction. Therefore, developing an insight into the practice of 
innovating is necessary in order to produce knowledge on innovation that has practical 
application. Many Building Information Modelling (BIM) related publications (e.g. Wong and 
Fan 2013; Oh et al. 2015) assume that innovation in construction is mainly about developing 
ideas for doing things differently. However, in practice, innovation also critically requires 
successful mobilisation of various actors for the establishment of novel courses of actions. 
Therefore, this paper asserts that the innovation potential of any proposed solution must be 
understood practically; and so it introduces the idea of innovative capability which is the 
capability of a proposed solution to enable practitioners to establish novel ways of doing things 
(i.e. innovate) for improvement. 
Among the solutions proposed for improvement, BIM has been a significant topic in 
construction design. Nevertheless, previous work presents divergent results about what BIM 
technologies can do for people, and what people can actually do in BIM-enabled design 
practices. This implies that there is confusion about the innovative capability of BIM. 
Developing work of Çıdık et al. (2013), the present paper considers different views of BIM 
between objectivist/technology-centred perspective and constructivist/human-centred 
perspective in order to establish the basis of this confusion. 
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On the one hand, there has been a strong emphasis on the technological novelties presented 
under the umbrella term of ‘BIM’. BIM technologies allow three-dimensional (3D) 
visualisation of design, and inclusion of rich, non-geometric data in models. Moreover, there 
are applications such as design analysis, design-error checks, and so on, which are able to 
exploit the data embedded in the models (e.g. Steel et al. 2012). Therefore, it has been argued 
that capabilities of BIM technologies present opportunities for enhanced collaboration and 
distributed project development (Grilo and Jardim-Goncalves 2010; Singh et al. 2011; Azhar 
et al. 2012; Oh et al. 2015). Consequently, the data storage and management capabilities of 
BIM technologies have been associated with potential innovations in construction design to 
enable improvements (Wong and Fan 2013; Elmualim and Gilder 2014; Abrishami et al. 2014). 
Hence, arguments that highlight the capabilities of BIM technologies focus on what these 
technologies could enable the practitioners to do differently (i.e. innovate) for improvement. 
On the other hand, despite the apparent potential of BIM technologies for innovation, several 
studies identified problems with the fulfilment of this potential in practice. It has been stated 
internationally that the BIM adoption rate is slower than anticipated (Gu and London 2010; 
Elmualim and Gilder 2014), and BIM’s expected technological potential for innovation could 
not be realised where it was implemented (e.g. Dossick and Neff 2010; Brewer and Gajendran 
2012). It is widely acknowledged that in addition to technology implementation, BIM 
implementation should include process and organisational changes in order to fully realise its 
potential benefits (Gu and London 2010; Arayici et al. 2011; Olatunji 2011). It has been further 
argued that the inability to realise the full potential of BIM is connected to social issues (Neff 
et al. 2010; Dossick and Neff 2011; Brewer and Gajendran 2012). Hence arguments that 
highlight what practitioners and organisations actually do with BIM technologies focus on the 
(enabling and disabling) roles of organisational and social issues in BIM-enabled innovation. 
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These two different perspectives on BIM suggest different ways of assessing the potential of 
BIM and driving BIM-enabled innovation. Technology-centred arguments promote an 
‘utopian’ perspective on BIM as outlined by Miettinen and Paavola (2014). This perspective is 
based mainly on technological capabilities, and sees people as the reason behind the unrealised 
innovation. On the other hand, innovation requires contributions from practitioners (Slaughter 
1998; Shelton et al. 2016) who have different needs in design projects, but are asked to work 
in a rigidly-linked technological (i.e. BIM) environment (Harty 2005; Murphy 2014). This 
makes BIM-enabled innovation dependent on peculiar human practices. Consequently, there is 
confusion about the innovation BIM could practically enable; that is the innovative capability 
of BIM in construction design. Recent international surveys have revealed that the construction 
industry does not have a clear understanding of the benefits of BIM (Elmualim and Gilder 
2014), and design firms are not clear about what BIM is (NBS 2016). Moreover, Gustafsson et 
al. (2015) reported that even in the same company there is little agreement regarding the goals 
of BIM, and the responsibilities of those whose primary role is working with BIM technologies. 
This paper first discusses literature that establishes the extremes of the objectivist/technology-
centred and constructivist/human-centred perspectives to clearly show their fundamental 
differences. It argues that the polarisation between the two perspectives is due to the contrasting 
assumptions made about the connections between technology, organisations and people. 
According to the view adopted, technological issues can be seen from a human-centred 
perspective, or people issues from a technology-centred perspective. Thus it is the way in which 
each addresses the other that is problematic and leads to confusion. Empirical evidence from 
an engineering design firm, and a BIM-enabled design project show that individuals use BIM 
but are confused by its capabilities, as they see it differently depending on their job and 
perspective. Given this, in practice, innovation is held back by the unexpressed differences. It 
is argued that recognising these differences and working towards their reconciliation, instead 
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of emphasising or neglecting them, is the way forward in establishing and exploiting the 
innovative capability of BIM effectively. 
Polarised Perspectives 
Information Technology (IT) Perspectives 
By its nature, the IT world is dominated by a technological perspective on problems. Some of 
the BIM policy documents (e.g. BIM Industry Working Group 2011), and some scholars (e.g. 
Shen et al. 2010) adopt this perspective and identify technological integration of the 
information as the key driver to produce improvement. Objectification of the word 
'information' assumes that the same information has the same meaning and implications for 
different actors using it (BSI 2007; Mutis and Issa 2012). This perspective on information 
directly affects how problems in the world are viewed, by reducing them to structured and 
objective information problems (Gleick 2011). Although definitions of information have been 
well discussed, the way in which these are used depends on the perspective adopted for its 
conceptualisation. Thus the engineering-system-centred perspective sees IT as the driver of 
change, and people are subsumed into the technology. 
The shortcomings of this perspective were realized in the 1980s but remain unresolved and 
continue to be discussed (e.g. Wilson 2000; Theng and Sin 2012). Dervin and Nilan (1986) 
called for a paradigm shift in the research into information needs and uses, away from a system-
centred perspective (that they call ‘the traditional’ perspective), to a user-centred perspective 
(that they call ‘the alternative’ perspective). According to Dervin and Nilan (1986), the 
traditional perspective sees information as objective and as something to be transmitted in 
quantified packages from system to users where users are seen as input-output processors of 
information. This perspective frequently focuses on externally observable dimensions of 
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behaviour and events to search for trans-situational propositions about the nature of use of 
information systems. 
“… [The traditional perspective] asks what … observable sociological dimensions of 
people’s lives predict this use. It is concerned with whether people are aware of these 
systems and like them or dislike them. It asks many ‘what’ questions - e.g., what people 
use what systems, and what services do people use” (Dervin and Nilan 1986: 16). 
In contrast, according to Dervin and Nilan (1986), the alternative perspective posits 
information as something constructed by its users, human beings. This perspective claims that 
human beings are constantly and freely constructing the information within system constraints 
and in relation to the situational context, as they search to make sense of their practice. 
“… [The alternative perspective] focuses on understanding information use in 
particular situations and is concerned with what leads up to and what follows 
intersections with systems. It focuses on the user. It examines the system only as seen 
by the user. It asks many ‘how questions’ - e.g., how do people define needs in different 
situations, how do they present these needs to systems, and how do they make use of 
what systems offer” (Dervin and Nilan 1986: 16). 
Organisational Perspectives 
Organisations can be seen as deterministic machines or as social enterprises.  Many studies of 
BIM (e.g. Gu and London 2010; Arayici et al. 2011) tend to see organisations as process 
systems that can be designed to perform satisfactorily through process modelling (Lindsay et 
al. 2003). These systems can be seen either as technology- or human-driven, and this 
determines the approach to the modelling of business processes. Melao and Pidd (2000) 
provide an overview of process modelling, and relate different approaches to the philosophical 
standpoints shown in Figure 1. 
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The technology-centred perspective on business process modelling adopts a simplistic view 
consisting of general input-process-output streams with clear start and end points. Lindsay et 
al. (2003) have argued that this approach is most suitable for production-line-like, 
standardisable and automatable business processes. Many authors claim that the kind of activity 
analysis which is done to model production processes is not appropriate for modelling office 
workflow, coordination processes, and decision-making processes (i.e. goal-oriented 
processes) (e.g. Lindsay et al. 2003; Kueng 2005). Thus the technological view is criticised for 
overlooking many hard-to-model important aspects of real-life practices (Melao and Pidd 2000; 
Lindsay et al. 2003). 
Process modelling methods that incorporate social aspects of practices aim to address this 
shortcoming, and are therefore inclined to a human-centred perspective on process modelling 
(see Table 1). These human-centred process modelling approaches show that deterministic 
technology-centred modelling limits business practices, and fails to assist innovation and 
creative improvisation (Brown and Duguid 2000a; 2000b). Lee (2005) argues for achieving a 
balance between the use of systematic business process modelling for optimisation and the use 
of human-driven improvised problem-solving in practices. This is because while the modelled 
processes assume predictable environments, rely on explicit knowledge and emphasise the 
routine ways that tasks are organised; problem-solving practices are concerned with responding 
to changing unpredictable environments, rely on improvisation based on tacit knowledge and 
emphasise getting things done within the context of unique situations (Brown and Duguid 
2000b). 
People Perspectives 
Although people perspectives tend to be human-centred, many authors writing about IT assume 
that people can be predicted and manipulated with precision as if they were machines (e.g. 
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Eastman et al. 2008; Azhar et al. 2012); a view that is challenged by Brown and Duguid 
(2000a), and Brewer and Gajendran (2012). People live and work within organisational social 
settings, and this leads to an explanation of behaviour set by organisational cultures. Culture is 
a disputed concept (Wright 1994) but can be taken as an explanation of how people within 
organisations create, shape and are affected by shared (common) cognitive, affective and 
behavioural patterns. The centrality of organisational culture to organisational life is 
emphasised by several authors (e.g. Smircich 1983; Alvesson 2002). 
Smircich’s (1983) work focuses on two extreme views on organisational culture: functional 
and non-functional, which provides the argument for the differences adopted in this paper. The 
functional perspective emphasises prediction, generalisability, causality, and control. It sees 
culture as a variable among many others, and as something an organisation ‘has’. Hence it 
assumes that culture can be consciously managed to improve performance due to its causal 
nature. Consequently, the functional perspective reduces culture to limited aspects that are 
perceived from an organisational performance point of view (Smircich 1983; Gajendran et al. 
2012). 
In contrast, a non-functional perspective attempts to explain the context in addition to the 
observable human behaviour, thus, culture is seen as something an organisation ‘is’. This view 
sees the informal aspects of organisations as important, and attempt to explore these aspects to 
produce improvement in organisations (Smircich 1983; Gajendran et al. 2012). 
Methodology 
The problem of investigating the innovative capability of BIM in design is complex because of 
the developing and dynamic nature of design work. The relations between different design 
stakeholders and the design objects they are using, are constantly changing (Ewenstein and 
Whyte 2009), thus, continuously transforming the social and material panorama of the design 
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project. This means that a static understanding of the innovative capability of BIM is 
inappropriate. Hence, it is difficult to capture, and make generalisations about the innovative 
capability of BIM in the face of the changing social and material particularities of design 
projects. Although the fixed features of BIM technologies are certainly significant in the 
organisation of design process; in practice, practitioners also spend substantial amount of time 
interacting with each other through the modes of interaction that do not involve BIM 
technologies (e.g. meetings, telephone conversations, e-mails). Consequently, the innovative 
capability of BIM in design can be argued to be a dynamic notion which is a joint outcome of 
fixed technological capabilities and the evolving sociality around them. 
This research takes a critical realist position (Ackroyd and Fleetwood 2000; Mingers 2008) as 
being the most suitable for the practical task of exploring the innovative capability of BIM 
through the two polarised perspectives (technological and human-centred) on BIM. Critical 
realism sees the physical world and technology as real but recognises that human views and 
actions of those are socially constructed. The selected approach presumes that, ontologically, 
building information models (models) exist independently (i.e. independent from its users) and 
have the power of affecting the practice (i.e. the situations) in which they take place with their 
users. At the same time, it allows the research to capture how different perspectives and needs 
about working with models are differently constructed by various users, and in turn cause 
changes in the reality (i.e. materiality) of the model. 
Data about BIM-enabled working practices were collected from two case studies. These were 
a multi-disciplinary engineering design firm and an educational building design project. This 
aspect of the research design allowed the incorporation of both firm- and project-level 
perspectives about the innovative capability of BIM. Seven open-ended interviews were 
conducted with engineers from the Birmingham, UK office of the internationally operating, 
multi-disciplinary engineering design firm which was established in the UK more than thirty 
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years ago. The interviews were conducted with people having different roles (one associate 
partner, two mechanical engineers, two energy modelling engineers, one structural engineer 
and one acoustic engineer) to capture various views on BIM in the firm. The interviews aimed 
to gain insight into the changes that occurred in these practitioners’ professional activities with 
the implementation of BIM and into their perceptions of BIM. These interviews were recorded 
and transcribed. The research also used empirical findings from the interdisciplinary 
coordination practices of a BIM-enabled educational building project in the UK which was 
then at its detailed design stage. In addition to observational data collected from five clash-
detection and model coordination meetings, four open-ended interviews with meeting 
participants were conducted in order to gain more insight about the observational data. The 
organisations involved in the project did not allow the recording of the meetings but only 
attendance and interviews. Thus, data was recorded in field notes and the reflections on these 
were supported by the interviews. 
In addition to the polarised perspectives established from the literature, three themes which 
emerged from the data itself are used for the analyses (i.e. practical strategies in adopting BIM, 
practical adjustments to BIM technologies, and practical compromises in BIM-enabled 
practices). The empirical findings were first grouped according to the themes, followed by 
individual analyses under each theme through the lens of technology-centred and human-
centred perspectives. The emerged themes capture how certain technological capabilities of 
BIM were meshed with multiple needs and perspectives of practitioners, thus exposing the 
practicalities of BIM-enabled innovation. This provides an understanding of innovation-as-
practice, and reveals that the duality of human- and technology-centred perspectives on BIM 
established in the paper is a useful lens for considering the variety of perspectives that need to 
be reconciled in practice for enabling innovation. Ultimately, this implies that the inherent 
social and organisational complexity of the construction industry and its projects must be 
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accounted for rather than being over-simplified in order to understand and enable innovation 
in construction. 
BIM in Practice 
In this section, the findings are presented as three vignettes which provide empirical evidence 
for the three emerged themes about BIM-enabled innovation in practice. The first vignette is 
based on data collected from the multi-disciplinary engineering design firm, followed by the 
other two vignettes that are based on data collected from the design project. Overall, the three 
vignettes provide practical evidence of how the innovative capability of BIM was enacted or 
hindered in practice. Each vignette is followed by an analysis through the lens of polarised 
perspectives in order to reveal the relevance of technology- and human-centred arguments to 
the innovative capability of BIM. 
Vignette 1 – Practical Strategies in Adopting BIM in the Engineering Design Firm 
The engineering design firm provided design services in a variety of engineering disciplines 
but BIM technologies did not dominate any of their practices although they had been used to 
using proprietary design software packages. For example, the acoustic and energy modelling 
engineers did not interact with any collaborative BIM software. Both disciplines believed that 
the nature of inputs and outputs of their disciplines differed from other disciplines, and that 
there was no need to be integrated into a merged building information model. Besides, although 
the energy modelling engineers acknowledged that interoperability between the model and 
their proprietary (i.e. in-discipline) software could be useful, they stated that the accuracy of 
data entered by other parties would be doubtful and caution would be required in using this 
data. 
Although the majority of the interviewees were largely aware of the capabilities of BIM 
technologies in enabling new approaches to project delivery, in their practices all of the 
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interviewees saw and used BIM merely as a technological tool for design coordination. Even 
the disciplines interacting with the collaborative BIM software (i.e. mechanical and structural 
engineers) created their design solutions as they had traditionally done, and then transferred 
them to the models for clash-detection and drawing generation. The amount of the object 
attributes entered in the model (i.e. non-geometric data) were also not standardised and showed 
significant variations from one project to another. 
The reasons for their approach to BIM merely as a design coordination tool were given as 
below: 
 The only perceived advantages of 3D modelling were early clash-detection and better 
design coordination. 
 The amount of the detail required in 3D modelling was non-supportive in iteratively 
developing the design in structural and mechanical engineering disciplines. 
 Drafting work could no longer be delegated to Computer Aided Design (CAD) 
technicians because 3D modelling required decision making during modelling, thus 
increasing the workload of mechanical engineers. The time needed to embed all design 
information (i.e. geometric and non-geometric) into a model was not perceived as 
adding enough value. 
 The amount and type of information that contractors used had not changed. They did 
not use 3D models and asked for two-dimensional (2D) drawings. 
 Senior engineers signed-off design documents but did not have BIM knowledge. 
 Software interoperability problems were not totally resolved at the time. 
Moreover, the firm’s BIM strategy, as stated by the associate partner and most of the engineers, 
emphasised BIM as a ‘selling point’ and ‘catch phrase’ for the company. Thus there was a 
necessity to use BIM but not an obligation for its extended use. This situation, to some extent, 
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gave more power to people using BIM technologies in determining the scope of the BIM-
related change. Although the interviewees knew that BIM technologies had the potential to 
enable new practices beyond design coordination, practical concerns played a critical role in 
determining the scope of change, and led the company to use BIM merely as a design 
coordination tool with minor changes in practices. Automatic clash-detection and 3D 
visualisation were the obvious, immediate benefits of BIM technologies even in cases where 
non-geometric data was not entered into the model. Hence these features were used in all 
projects. All interviewees also saw BIM as an important part of the future of the construction 
industry. Nevertheless, interviewees’ knowledge about the technological capabilities of BIM 
did not necessarily produce corresponding innovations, but was used rather differently for 
marketing purposes and the firm’s internal processes. 
Analysis 
Respondents from different engineering disciplines had different needs in their jobs, and 
therefore developed different working relations with shared models. For example, the acoustic 
and energy modelling engineers explicitly claimed that they did not need to be integrated with 
other disciplines in order to do their work because they only needed to access a limited amount 
of information. From a technology-centred perspective, information is objective, and therefore 
more information would correspond to better analyses. However, the acoustic and energy 
modelling engineers claimed that this was not the case. The energy modelling engineers 
appreciated the possibility of seamless technological interoperability, which would allow them 
to extract the precise amount and type of information that they needed from the model. 
However, even they had reservations about the reliability of the information in the model 
considering the iterative nature of design development. 
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The internal processes of the firm changed very little after the adoption of BIM, mainly due to 
practical concerns. All the interviewees were aware of the potential technological capabilities 
of BIM, which would be seen as a sufficient reason for innovation from a technology-centred 
perspective. However, the findings suggest that in practice the process change was very limited 
and the pragmatism of everyday practices played a more important role than technological 
capabilities of collaborative BIM software. For example, drafting efforts of CAD technicians 
were replaced by drafting efforts of mechanical engineers, and the design decisions began to 
be made at the time of modelling, thus enabling better-informed design decision-making for 
certain parts of the design. However, this was seen as not delivering enough value, especially 
considering the wider organisation of the work; for instance, considering the clients who were 
reluctant to pay more for the increased skilled effort, or the mechanical engineers who were 
struggling to do 3D modelling at early stages of their design. 
In terms of the organisational culture of the firm, it can be argued that cultural changes were 
triggered by the adoption of BIM, even by only considering the change of rhetoric that 
differentiated young BIM-proficient engineers and senior engineers who did not know how to 
use BIM. Nevertheless, the management of the firm seemed to be valuing both, and 
strategically switching between the two polarised perspectives according to the situation. For 
example, in their marketing activities the firm used a technology-centred perspective, and used 
its BIM proficiency as a selling point. On the other hand, in their projects, collaborative BIM 
software was used mainly as a design coordination tool rather than as a design development 
tool. It seemed that this switching was not the result of a conscious or clearly-articulated 
strategy. All interviewees agreed that BIM would be an important part of the future of the 
construction industry but needed improvement. The way they talked about this ‘improvement’ 
was largely focused on expectations from software developers, which was in line with a 
technology-centred perspective. However, when they talked about what did not work in BIM-
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enabled design development, their examples were very discipline-specific, which reflected the 
human-centred perspective. Moreover, although all interviewees agreed that the use of 
collaborative BIM software increased communication among various members of the design 
team, they also claimed that collaboration could not be said to be improved. As one of the 
interviewees stated, “sharing more [digital information] does not make a better team”. 
Vignette 2 – Practical Adjustments to the Use of the Technological Capabilities in the Design 
Project 
In the observed project, there was a constant struggle to benefit from automated clash-
detection. The main challenge was to handle thousands of clashes detected by the BIM software 
in order to differentiate between the clashes that resulted from real design problems and the 
ones that resulted from non-detailed modelling. The main strategy for handling this was to filter 
the list of clashes according to the ‘object families’, and then strategically checking the families 
that were more likely to clash because of real design problems rather than the non-detailed 
modelling due to time constraints. For example, the BIM software identified clashes between 
the screed on the slab and the structural columns, however, this was marked as ‘approved’ so 
that it could be neglected in future clash-detection exercises because everyone would know 
that the columns would be in their place well before the application of the screed. Thus, in this 
context, the ideal of a clash-free model did not mean a model without clashes but rather meant 
a model with managed clashes. The overwhelming number of detected clashes and uncertainty 
about the underlying reasons caused tensions during clash-detection exercises. The criticisms 
from the client representative and the design manager of the main contractor about the high 
numbers of clashes were not well-received by the designers who were supposed to both develop 
the design in an iterative way and model information in clash-managed ways. Besides, although 
the client representative and the design manager of the main contractor were insistent on 
keeping the models clash-managed, they were aware about the potential shortcomings of using 
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the automated clash-detection alone in assuring a clash-free construction. They repeatedly 
warned the designers that delivering clash-managed models did not remove the designers’ 
responsibility for delivering a design that can be built without any clashes. They suggested that 
the designers also consider their traditional design coordination measures to ensure this. 
In one of the model coordination and clash-detection meetings, the architectural model was 
criticised for having too many in-discipline clashes between the furniture and internal wall 
families which were both owned by the architect. The unexpectedly high number of clashes 
created a sense of disturbance in the team. The representative of the architect claimed that he 
was aware of these clashes, and these did not need to be picked up at that moment because the 
locations of most of the furniture were not finalised, and therefore his colleagues did not seek 
to model them clash-free. The design manager of the main contractor further criticised him 
saying that, he should not have exported unfinished worksets for clash-detection. The 
representative of the architect objected to this by saying that although clashes between furniture 
with internal walls were not relevant at that stage, he needed to check for the clashes between 
some of the fixed furniture with other disciplines’ objects. He further stated, in an upset fashion, 
that if there was an in-discipline clash on site due to their poor modelling, his company would 
be ready to pay for the extra cost. He then started to question the purposes of model-based 
design; whether it was to reach a clash-free model or clash-free construction. He criticised the 
critiques regarding the in-discipline clashes which he thought were normal to have at that stage 
of the design. As an answer to the architect’s statement, the design manager of the main 
contractor stated that the model was not only a discipline-specific design document but would 
also be used for construction and operations, and therefore the targets and procedures in place 




The polarised perspectives on BIM are implicit in the arguments around clash-free model, 
clash-managed model, and clash-free design. In Vignette 2 the design manager of the main 
contractor adopted a technology-centred perspective in his arguments that i) criticised 
exporting unfinished worksets for clash-detection; and ii) the use of the same information 
models for the construction and operation stages. These arguments were based on the 
assumption that information was objective and could be easily dissociated, codified and 
integrated by various people who worked with it without any problem and/or wider 
implications. Consequently, the design manager of the main contractor suggested a technology-
centred process, which only considered the working of the automated clash-detection function 
of the software. This perspective did not acknowledge that people drew on design information 
and process in order to construct their reality, to make sense of design, and therefore to proceed 
with their work. Under such a technology-centred view, it was assumed that people could 
quickly switch their culture or their way of thinking and behaviour, according to the new 
processes imposed by the requirements of technology.  Unwillingness to do this was seen as a 
deliberate choice because culture was assumed to be something that an organisation ‘had’. On 
the other hand, the architect pointed out why it was important for him to export the unfinished 
workset. Thus, he revealed that information was not necessarily right or wrong, or lacking or 
complete, but part of a critical meaning-making process that enabled the architect to make 
sense of what ought to be done. Moreover, he showed resistance to the process imposed by the 
technology–centred view, by questioning the purpose of strictly following the ideal of a clash-
free model, which was only clash-managed due to the practicalities of modelling activities. It 
can be argued that this is because in the architect’s view, reaching a clash-free construction had 
to be the main target, and therefore, a clashing model could be normal, and indeed was expected 
during the design process because design was always a work-in-progress. Consequently, his 
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position here reflects a human-centred perspective on BIM by highlighting the necessity of 
accommodating various discipline-specific needs in design development. 
Vignette 3 – Practical Compromises in BIM-enabled Practices in the Design Project 
In one of the model coordination and clash-detection meetings, the architect stated that they 
needed the lighting design in the mechanical, electrical and plumbing (MEP) model in order to 
coordinate the suspended ceilings. Following this, the modelling manager of the MEP sub-
contractor stated that they had taken the decision to model the lighting last. The design manager 
of the main contractor supported the architect and stated that they had agreed that the MEP 
sub-contractor would model the lighting at that stage. The modelling manager of the MEP sub-
contractor argued that they previously put considerable effort into modelling the lights at the 
atrium area and, that this effort was wasted when the hosting objects were deleted in the 
architectural model, and therefore they decided to model the lights last when the coordination 
and decisions around the lighting were completed. He argued that the coordination had 
previously been done by overlaying 2D drawings on the architectural model and this could be 
done similarly again. The architect and the design manager objected to his argument. In 
response, the representative of the MEP sub-contractor explained in an upset fashion, that the 
collaborative BIM software (CBIM henceforth) that was imposed by the client was not geared 
up for the MEP services, and that they had already needed to create half of the objects including 
switches, plugs etc. from scratch. He continued that they had modelled all the equipment in 
another software where it was much easier to model, but exporting it to the CBIM was 
problematic. He further argued that their installation team asked for MEP systems to be 
modelled as closed systems, with all elements of system connected to each other in the 
information model, in order to make sure that the system calculations and design were adequate 
and finalised before the installation started on the site. He added that when working with 
connected and closed systems, the CBIM constantly froze as it needed to re-calculate the whole 
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system for each change, and this made the CBIM even harder to use efficiently. Moreover, he 
argued that automated connections between different elements of the system were frequently 
wrong and unintentional in the CBIM. Although the design manager of the main contractor 
added that they did not need the closed system in the model; but just the geometry of MEP 
system which was enough for their coordination purposes, this was in contrast with the general 
expectation within the project that the CBIM was a full design development tool. At the end of 
the discussion, the modelling manager of the MEP sub-contractor told the architect in a calmer 
voice that they could not provide all the required items in the model in such a short time, but 
that they could adjust their modelling priorities to the needs of other stakeholders. 
Later in the project, when the ceiling installation began, the design of suspended ceilings had 
to be re-documented in 2D drawings with a much finer level of detail and measurements from 
the site because the installation tolerances made the setting-out details in the model useless. 
Analysis 
This vignette shows another practical example of the co-presence of polarised perspectives 
leading to confusion and tension in practice as different perspectives were not explicitly 
acknowledged. The architect who had been using the collaborative BIM software for design 
development, adopted a technology-centred process as required by the modelling software. 
Therefore, his information needs were partly shaped by the process that was in line with the 
software’s working principles. However, information and processes were not universal, and 
the same process and information stream did not make sense for the modelling manager of the 
MEP sub-contractor who opted for another disciplinary software for their design development. 
Consequently, it can be argued that other members of the design team who insisted on their 
modelling demands from him employed a technology-centred perspective by assuming that 
information was easily transferrable, and that design development process and culture could be 
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simply switched according to the specific needs of each project. Furthermore, the MEP 
installation team that put pressure on the MEP modelling team also assumed that if technology 
was capable of documenting detailed systems design, which automatically calculated the whole 
system, then this feature had to be used. However, the modelling manager of the MEP sub-
contractor had a different relationship with the information and process, and obviously there 
were different cultures of designing between the architects and the MEP engineers. When these 
differences were discussed around deliverables, this built up tension and dissatisfaction that in 
the end led to scenes like the one described in Vignette 3. The ending of the event is rather 
ironic in its claim that the details in the model became irrelevant when the site installation 
started due to the scale of the tolerances on the construction site. This is yet another conflicting 
situation between the technology-centred perspective, which assumes that the digitally 
calculated and coordinated design would not need any intervention during site installations as 
all the information is in the model and ready to be used; and the human-centred perspective, 
which assumes that information is always subjective and therefore always only partially 
transferable. 
Discussion 
There are divergent views about what BIM can enable practitioners to do differently in 
construction design, and therefore about its innovative capability. This divergence is not clearly 
articulated as differences but rather emerges from implicit assumptions that underpin the 
different views of what BIM can and cannot do. The three vignettes presented from BIM-
enabled practices show that the unarticulated contrasting assumptions that underpin the 
different positions result in tension and confusion in practice, thus hampering innovation and 
leading to confusion regarding the innovative capability of BIM. Practice-focused analyses 
suggest that BIM-enabled innovation in construction design requires acknowledgement and 
ongoing reconciliation of varying views of BIM through interdisciplinary negotiations. 
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Consequently, understanding ‘innovation-as-practice’ becomes crucial to establish and exploit 
the innovative capability of BIM. The ‘novel duality to study technological innovation’ (i.e. 
technology- and human-centred perspectives on BIM) established in the paper enables this by 
facilitating the articulation of various perspectives in practice about what could and could not 
be done differently in BIM-enabled projects. Hence it is useful both for practitioners and 
researchers in considering technological innovation in construction. Ultimately, the analyses 
suggest that the inherent social and organisational complexity of the construction industry must 
be accounted for in considering the innovative capability of BIM. Thus ‘an over-simplification’ 
based on a single perspective must be avoided. These three points are discussed below in more 
detail. 
Innovation-as-Practice 
The analyses suggest that the adoption, and some commitment to the use of BIM technologies 
create ‘windows of opportunity’ for innovation in construction design practices. However, the 
enactment of innovation based on these windows of opportunity depends also on the 
practitioners’ perceptions and negotiations within the context of the continuously changing 
design situations. This argument has two major implications. First, it implies that a technology-
centred perspective is useful for noticing and articulating the windows of opportunity afforded 
by BIM technologies in design practices (and for appreciating the technological, process-
related, and cultural conditions required to use these opportunities). Second, it implies that the 
translation of these windows of opportunity into innovations in practice (i.e. enacting 
innovations through these windows of opportunity) depends on the alignment of interests of 
various practitioners involved, thus revealing the need for a human-centred perspective. 
The ongoing need for the reconciliation of technology- and human-centred perspectives implies 
that BIM-enabled innovation in construction design is an ongoing practical accomplishment. 
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Technology-centred perspective delineates the extent and the conditions of what can be done 
differently using the technology, thus outlining the windows of opportunity. On the other hand, 
human-centred perspective, which recognises the different needs of the people who work 
together, is required by practitioners so that novel courses of actions that make sense for the 
parties involved can be established around the windows of opportunity. This involves the 
mutual adjustment by practitioners in terms of how much each practitioner is willing to, or can, 
adjust his/her technological means, work processes and organisational culture. 
This argument is in line with previous research which claimed that innovation depends on 
human agency, creativity and adaptation (Hodder 1998; Gann 2003); and that it is a 
historically-socially embedded process in which multi-faceted things are linked and made sense 
of within the particularities of changing situations (Bowley 1966; Hodder 1998; Elmualim and 
Gilder 2014). Previous research has provided valuable insight regarding the process of enacting 
technological innovation in practice by looking at, for example, the interactions among human 
and non-human entities (Harty 2005), and relationship-building between the practitioners in 
projects (Holmen et al. 2005). This paper advances this stream of research by arguing that the 
process of technological innovation must be understood practically as it relies on the 
reconciliation of various adopted perspectives in practices. Using the conceptual continuum 
based on human- and technology-centred perspectives facilitates this understanding as further 
discussed in the next section.  
A Novel Duality to Study Technological Innovation 
In their seminal paper, Dubois and Gadde (2002) argue that the patterns of couplings in the 
construction industry (i.e. tight couplings in individual projects, and loose couplings based on 
collective adaptations in the permanent network) hamper innovation. In line with this 
argument, previous research has drawn upon dualities such as tight coupling vs loose coupling 
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(e.g. Holmen et al. 2005), micro vs macro levels of organising (e.g. Moum et al. 2009), and 
exploration vs exploitation (e.g. Eriksson 2013; Davies and Brady 2016) in order to make better 
sense of and develop explanations about technological innovation in construction. The 
argument put forward in this paper provides another axis spanning technology- and human-
centred perspectives to engage with technological innovation in construction. On the one hand, 
the technology-centred perspective reflects the openings of ‘windows of opportunity’ based on 
the capabilities of the technology. On the other hand, the human-centred perspective accounts 
for the diversity and complexity within which the technology is operated. This new axis 
(technology-centred vs human-centred) to explore technological innovation, enhances previous 
categories, thus enabling richer explanations of technological innovation. For example, the 
duality established in this paper can be used as a hermeneutic tool to make sense of the struggles 
in practice-level micro interactions between individuals (as has been done in this paper), or can 
be used to make sense of biases at macro levels such as policies, standards and institutional 
narratives (i.e. dominant rhetoric). Similarly, it can provide nuanced understandings of what is 
being explored or exploited in the course of innovating (technology, organisational 
processes/practices, cultural tendencies/limits), and from which perspective (technology-
centred or human-centred). 
The additional awareness that can be gained through the use of this duality is a valuable 
contribution for the facilitation of communication in design teams, construction projects, firms, 
industry, policy development organisations, and software development firms; and thus forms a 
step forward in better establishing and driving the innovative capability of technologies. The 
adopted critical realist position assumes that technology exists independent of its users, yet 
users socially construct the technology in their practices. This suggests that practices that 
involve the use of technology can always be approached with a critical agenda that questions 
whether there are better ways of ‘using the technology’ (i.e. innovating). The established 
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duality can assist the researchers, practitioners, policy developers and software developers in 
articulating what could be done differently, and the limits of these arguments in consideration 
with the other end of the established conceptual continuum. Consequently, establishing and 
driving the technological innovation relies on the reconciliation of technology-centred and 
human-centred perspectives.  A tension is unavoidable, as it is always the case in dualities, but 
this tension can be seen and used as a driving force to assess the technological innovation 
realistically, rather than neglecting or rejecting the contrasting perspectives, and so to 
implement it successfully. Hence this paper contributes to a large variety of practices ranging 
from those of professional designers to software developers by providing a language and 
duality which allows to think and talk more effectively about the innovative capability of BIM. 
Over-Simplification of a Complex Realm? 
The currently dominant technology-centred perspective is insufficient to capture and drive the 
innovative capability of BIM. Construction projects are characterised with social and 
organisational complexity (Dubois and Gadde 2002; Harty 2005). The expectations that the 
technology alone can solve this complexity ignores the obvious fact that those who are 
supposed to use technology to tackle complexity are the ones who create it in the first place. 
The adoption of the technology-centred perspective on BIM leads to an abstraction of complex 
real-life practices, inducing a limited understanding of their effects, thus severely curtailing 
making sense. As a result, innovation is held back due to the reductionist approach of 
technology-centred perspective which erases the differences between practitioners who work 
together. Koskela and Vrijhoef (2001) make a similar argument stating that one of the main 
deficiencies of the current construction theory, in terms of innovation activity, is its abstraction 
of uncertainty and interdependence. However, complex systems require the whole to work 
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beyond the functionality of the details (Bertelsen 2004). Consequently, business improvements 
that only consider this reductionist view have limited effects. 
Managers and problem-solvers should acknowledge the added complexity in the adoption of 
BIM and avoid having too many expectations from technology-centred approaches alone 
(Brown and Duguid 2000a). Instead, the practical reconciliation of technology-centred and 
human-centred perspectives on BIM is necessary to understand the challenges of BIM and to 
exploit its innovative capability. The complex nature of this area should be embraced as an 
important input in conceiving BIM-enabled innovation. 
Conclusion 
Discussions about BIM-enabled innovation in construction design are abundant in professional 
publications, industry events, and construction management literature. However, previous 
empirical research has reported that technological innovation through BIM cannot be taken for 
granted, and indeed requires an adequate treatment of technology, organisations and people in 
an integrated way. This paper’s focus on the practice of BIM-enabled design embraces this 
inherent social and organisational complexity of construction design work and creates a new 
overarching explanation which presents opportunities for implementing new practice. Hence, 
key to establishing and driving the innovative capability of BIM is an understanding of 
innovation-as-practice, which involves working with a variety of evolving perspectives that 
need to be articulated and reconciled on an ongoing basis. The conceptual continuum based on 
the technology- and human-centred perspectives on BIM enables an explanation of the 
complex practice of innovating as a process of negotiation rather than as implementing 
generalised solutions. The resulting tension needs to be seen and used as a driving force with 
the technology-centred perspective showing what can be done differently, and the human-
centred perspective used for engaging in the realities of implementation in live projects.  
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Consequently, in BIM-enabled projects, practitioners must open-up spaces for negotiation and 
develop suitable vocabulary to help them better communicate their diverging assumptions of 
what could (and could not) be done differently by using BIM technologies, and why. These 
negotiations must go beyond superficial arrangements around design documentation, and 
acknowledge the fundamental differences in the implicit assumptions made about BIM by 
various practitioners. This implies that the practitioners must be ready to face and work with 
tensions that arise when contrasting implicit assumptions coincide in practice. They should not 
reject certain perspectives but should work towards the resolution of tensions through 
negotiations. This requires more explicit ways of thinking and talking about various 
perspectives which this paper assists by establishing an understanding of innovation-as-
practice, as well as a vocabulary based on technology- and human-centred perspectives on 
BIM. More studies are required to contribute to this effort so that the innovative capability of 
BIM in construction design can be assessed and exploited more effectively. 
Data Availability Statement 
The observational data generated and analysed during the study are included in the submitted 
article. The interview data generated and analysed during the study are available from the 
corresponding author by request. 
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Table 1. Examples of process modelling methods that incorporate social aspects of practices 
Author (Year) Brief Explanation 
Yu (1995) 
i star Framework: A process modelling framework considering strategic 
dependencies of agents and issues, and the concerns that agents have about 
existing processes and proposed alternatives. 
Xia & Wei 
(2008) 
A context driven business process adaptation approach in which business 
process context can be gathered and reasoned to modify process structure. 
Koschmider et 
al. (2010) 
Social Software for Process Modelling: Use of social networks to help users to 
behave as modellers. Users are guided in a recommendation-based process 
modelling support system to which social features are added. 
Chan & Choi 
(1997) 
Soft Systems Methodology (SSM) is applied in Business Process Reengineering. 
 
 
